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ISSUE

The California Transportation Commission (Commission) programmed funds in Fiscal Year
(FY) 2003-04 totaling $11,320,000 for nine Mass Transportation projects in the San Francisco
Bay Area. The funds will not be allocated by the June 30, 2004 deadline due to the lack of State
funds; therefore, the Congestion Management Agencies in the Bay Area, with the concurrence of
the Metropolitan Transportation Commission, are requesting an extension for each of the projects
shown on the attachment.

RECOMMENDATION

The Department of Transportation recommends approval of allocation extension for all projects
shown on the attachment.

BACKGROUND

The “Policies and Procedures Specific to the 2004 STIP” section of Resolution G-03-19, State
Transportation Improvement Program (STIP) Guidelines, adopted by the Commission on
December 11, 2003, stipulates that “the Commission may approve allocation extensions on the
basis of lack of funding”, and “In the case of local agency projects, the Commission will grant
extensions of the allocation period if it finds that the delay in delivery is due to a lack of available
State funding (including a lack of Obligational Authority for Regional Surface Transportation
Program/Congestion Mitigation and Air Quality) for prior components of the project.”
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Time Extension/Waiver — Allocation Deadline
Mass Transportation Projects

Program Year 2003-04

Project#  Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
PA&ED Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
Reason for Project Delay TOTAL
1 BART $0 20 months
Alameda $0
$0 2/28/2006
PPNO: 2103 $7,200
Oakland Airport Connector $7,200 Support
2 BART $0 20 months
Contra Costa $0
$0 2/28/2006
PPNO: 2011D $1,150
Pittsburg-Bay Point Terminal $1,150 Support
3 BART $0 20 months
Contra Costa $0
$0 2/28/2006
PPNO: 2011G $1,800
Richmond Station Additional Parking $1,800 Support
4 BART $7 20 months
San Francisco $0
$0 2/28/2006
PPNO: 1003F $0
16" St — Mission Plaza Improvements $7 Support
5 BART $0 20 months
San Francisco $50
$0 2/28/2006
PPNO: 2014N $0
SF Stations Platform Edge Tiles $50 Support
6 BART $0 20 months
San Francisco $63
$0 2/28/2006
PPNO: 2014M $0
Talking Signs at Downtown SF $63 Support
7 City of Benicia $225 20 months
Solano $0
$0 2/28/2006
PPNO: 6045M $0
Intermodal Transit Station $225 Support
8 City of Dixon $0 20 months
Solano $0
$0 2/28/2006
PPNO: 6045] $400
Transit Operations Building $400 Support
9 City of Vallejo $0 20 months
Solano $425
$0 2/28/2006
PPNO: 2261 $0
Baylink Ferry Maintenance Facility $425 Support

Lack of State funds has delayed all of the above listed projects.




